
IDAHO 16

EXTENSION

PROJECT

Descrip t ion : GARVEE bonding - explained on the back of  this flier - is funding

the design, property acquisition and construction of  a 2.5-mile extension of  Hwy

16 connecting Chinden Boulevard (U.S. 20/26) to State Street (ID 44). The project

also will provide a critical new north-south route for valley commuters. The work

includes building a new bridge over the Boise River.  New local roads will be con-

structed to provide access where they are needed as a result of  this project.

Overa ll : The Environmental Impact Statement is complete for a proposed 6.5-

mile connection of  Hwy 16 to Interstate 84. The project described here is the first

stage of  that overall vision. A Record of  Decision was signed by the Federal

Highway Administration on the project in mid-April 2011.

Progr ess : The project team is currently working on Final Design activities, including Survey, Materials Reports, Hydraulics

Reports, Bridge Reports, and acquisition of  land parcels. This project will be advertised in three separate phases, below.

Construction nears on Hwy 16 project connecting Chinden to State 

Boise River Bridge 

& North Stage

Intersections at Hwy 44,16, 20

& Local Roads

Phyllis Canal Bridge 

& South Stage 

Descrip t ion : Construction of  a new

road from Hwy 44 extending just

south of  the Boise River, including a

bridge over the river.

Progr ess: ITD is working on complet-

ing the bid package and acquiring the

remaining property needed for this

project.

Timeframe : ITD plans to advertise the

project to potential contractors in

spring 2012, with completion expected

in late 2013.

Descr ipt ion : At-grade intersections will

be built at Hwy 16 & U.S. 20/26 and at

Hwy 16 & 44. Local roads needed to

provide new access will also be built.

Progr ess: ITD is working on Final
Design activities and acquiring the
remaining property needed for this
project.

Timef rame: ITD plans to advertise the
project to potential contractors in fall
2012, with completion expected in

summer 2014.

Descrip t ion : Construction of  a new

road from the south end of  the river

crossing to Chinden Blvd. (U.S. 20/26),

including the Phyllis Canal bridge.

Progr ess : ITD is working on complet-

ing the bid package and acquiring the

remaining property needed for this

project.

Timeframe : ITD plans to advertise the

project to potential contractors in

spring 2012, with completion expected

in late 2013.

PHASE 1 PHASE 2 PHASE 3
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GARVEE (Grant Anticipation Revenue Vehicle) bonds allow the Idaho Transportation Department to advance critical

infrastructure improvements. The funding mechanism provides up-front capital to accelerate needed highway-system

improvements. ITD pledges future federal revenue to repay the principal, interest, and associated costs.

The program has accelerated project development and construction in Idaho, allowing projects to be completed many

years faster than through the traditional pay-as-you-go approach. Idaho’s GARVEE program has taken advantage of

numerous innovative process and performance measures to expedite overall program and project delivery.

Accelerating the construction timeframe on Idaho highways and interstate provides an immediate and positive impact by

enhancing mobility, improving safety, and stimulating the economy. Improvements are expected to last 40 years; payments

will be complete in just 18. 

GARVEE Bonds help create a safe, efficient

highway system for Idaho

IDAHO 16 PROJECT

Questions/Comments

Call: (208) 334-8005

Email: Reed.Hollinshead@itd.idaho.gov

Visit: itd.idaho.gov/projects and Southwest 
Idaho link

Dial 5-1-1 or check Traveler Services, 511.idaho.gov

For more information about

the Idaho 16 project, follow

our progress on: 

Links at itd.idaho.gov

IDAHO 

TRANSPORTATION 

DEPARTMENT

P.O. BOX 7129

BOISE, ID 83707-1129

Contact ITD:

(208) 334-8005

Request e-mail updates 

or submit comments at:

comments@itd.idaho.gov


